From: Brian Moore

To: Zehner, Warren; Abshire, David

Cc: Bob Piniewski

Subject: Malone EPA ER Week 9 Summary

Date: Tuesday, September 08, 2015 10:23:47 AM
Attachments: Malone-Injection Well Summary Table-Week 9.pdf

Dear Warren and David,

Below please find a general weekly update discussing Injection under EPA ER at the Malone Service
Superfund Site in Texas City, TX. Attached please find the injection summary table.

Monday 8/31/15- WDW-138: Contact water injection during working hours, WDW-73: Contact
water injection during working hours

Tuesday 9/1/15- WDW-138: Contact water injection during working hours, WDW-73: Contact
water injection during working hours, 2 inches of rain today

Wednesday 9/2/15- WDW-138: Contact water injection during working hours WDW-73: Contact
water injection during working hours, 3 % inches of rain. Late start due to morning thunderstorms.

Thursday 9/3/15- WDW-138: Contact water injection during working hours, WDW-73: Contact
water injection during working hours, EPA OSC on-site to view site conditions and discuss 9/25/15
as a potential ER closure date pending future weather. Late start due to morning thunderstorms.

Friday 9/4/15- WDW-138: Contact water injection during working hours, WDW-73: Contact water
injection during working hours

Should you have any questions please let me know.
Kindest Regards,

Brian Moore
Construction Manager
Malone Service Superfund Site RD/RA

Project Navigator, Ltd.

10497 Town & Country Way, Suite 830
Houston, TX 77024

Direct: 713.468.5961

Cell: 713.534.4546

Fax: 713.468.4515

E-MAIL NOTICE; This transmission may be (1) subject to Attorney-Client Privilege,
(2) an attorney work product, or (3) strictly confidential. If you are not the intended
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recipient of this message, you may not disclose, print, copy or disseminate this
information. If you have received this in error, please notify the sender only and
delete the message.





